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MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY VOTED BUT

NOT AWARDED

The Department of Transportation (Department) is presenting this item as an Informational Item. The
item provides the status of Department’s projects that were allocated in previous fiscal years, but have
not yet been awarded for construction. The item also includes the status of locally-administered State
Transportation Improvement Program (STIP) projects on the state highway system.

SUMMARY:

There are six Department projects totaling $13 million and no locally-administered STIP projects
included in the current Voted But Not Awarded. Since the last report, one $22.7 million project was
awarded, and the remaining projects are on schedule to be awarded and under construction this year.

Number of Value in Cause of Delay Dist-Cnty- Alloc./Ext. Advertised  Responsible
Projects Millions Rte Date Agency
7 $2.4 Initial bids rejected: Re- 08-SBd-38  June 2006* Yes Department
$0.7 packaged and re-bid 11-SD-5 June 2006* No Department
$5.1 11-SD-5 June 2006* No Department
$1.6 08-Riv-95 May 2005 Yes Department
$3.2 09-Iny-395  May 2005 No Department
1 $.024  Changed to Service
Contract 09-Mno-395 May 2005 N/A Department

Total= $13.0M

*Commission approved award time extension date.
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UPDATE ON PREVIOUSLY REPORTED PROJECTS:

08-SBd-38 - Department

In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was
advertised on July 19, 2004, with bids opened on August 26, 2004. One bid was received with the
bid being 45 percent above the Engineer’s Estimate. The bid was rejected. The project was re-
scoped and re-advertised on January 24, 2005, with bids opened on February 24, 2005. Three bids
were received with the low bid being 25 percent over the Engineer’s Estimate. The bids were
rejected and the project was revised to remain within the allocated amount. The project is
constrained by a strict environmental construction window prohibiting work from September 15 to
April 15 due to endangered species habitat. With the limited work window, the Department
requested a 12-month time extension to award the contract, which was approved at the May 2005
Commission meeting. The project has been repackaged and was advertised on February 14, 2006,
with bid opening scheduled for March 16, 2006. Construction will begin immediately after April 15,
2006, to comply with the environmental window.

Details Allocation

Project EA County Route Program Mo./Yr. $ x 1,000

08-358421 San Bernardino 38 SHOPP 6/04 $2.408
Ext. to 6/06

11-SD-5 - Department

In August 2004, funds were allocated for a combined project in San Diego County for highway
planting, the installation of an irrigation system and placement of aesthetic treatments in Chula Vista
and National City on Route 5 and on Route 54. The project was advertised on September 20, 2004,
with bids opened on October 28, 2004. Two bids were received with the lowest bid being 65 percent
above the Engineer’s Estimate. The bids were rejected, and the project was being revised to remain
within the allocated amount. The project was re-advertised on June 20, 2005, and bids opened on
July 28, 2005. Only one bid was received, with the bid being 22 percent over the Engineer’s
Estimate. The bid was rejected. The Department requested an award time extension of ten months,
which was approved at the September 2005 Commission meeting, in order to repackage the project
PS&E. The revised PS&E is underway and the project will be advertised in March 2006. The bid
opening is scheduled for April 2006, and the project should be awarded in May 2006.

Details Allocation

Project EA County Route Program Mo./Yr. $ x 1,000
11-078601 San Diego 5 SHOPP 8/04 $5,142
11-249101 San Diego 5 SHOPP/TEA 8/04 $ 650

Ext. to 6/06
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08-Riv 95 - Department

In May 2005, funds were allocated for a Capital Preventive Maintenance (CAPM) project in eastern
Riverside County. The project was bid on July 28, 2005, with only one bid submitted for 62 percent
over the Engineer’s Estimate. The asphalt concrete (AC) was the primary contract item, and it was
determined that compared to current market prices, it was exorbitant. The District submitted a
recommendation to reject the bid on August 3, 2005. The project limits have been reduced and the
project repackaged to remain within the allocated amount, incorporating the updated AC item
average based on current trends. The project was re-advertised on December 19, 2005. Bids opened
January 19, 2006, and three bids were received. The low bid is 59 percent over the Engineer’s
Estimate, a $565,000 funding shortfall. Supplemental funds to award are being requested at the
March 2006 Commission meeting. If supplemental funds are approved, the project will be awarded
in March 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
08-481901 Riv 95 SHOPP 05/05 $1,625

09-Iny 395 - Department

In May 2005, funds were allocated for a project in Inyo County to resurface roadway pavement on
Route 395 in and near the City of Bishop. The project bids were opened on July 26, 2005. One bid
was received at 71 percent above the Engineer’s Estimate. Current materials price and lack of a
competitive bidding environment were the primary factors to the high bid. The bid was rejected.
The project is currently being repackaged to meet the constraints of need and purpose of the project.
The project will be re-advertised in April 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
09-301701 Iny 395 SHOPP 05/05 $3,267

09-Mno 395 - Department

In May 2005, funds were allocated for a STIP Transportation Enhancement project in Mono County
for landscape planting along a recently constructed retaining wall on Route 395 near Lee Vining.
Due to the low dollar amount, the contract documents are being repackaged as a service contract.
Informal bids are currently being received by the District. Contract award will be in March 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
09-327301 Mno 395 STIP 05/05 $24




	M e m o r a n d u m
	Chief Financial OfficerDivision Chief
	Transportation Programming


